
 

 

 

         Agenda Item 2 

 

BAY AREA HEADQUARTERS AUTHORITY (BAHA)  

January 28, 2015 

MINUTES 

 

 

Attendance 

Chair Amy Rein Worth convened the meeting at 10:20 a.m. In addition to Chair Rein Worth, the 

following Authority members were in attendance: Tom Bates, Dave Cortese, Adrienne Tissier and 

Scott Wiener. 

 

Additional MTC Commissioners in attendance:  Tom Azumbrado, Jason Baker, David Campos, 

Dorene Giacopini, Federal Glover, Ann Halsted, Scott Haggerty, Steve Kinsey, Mark Luce, Julie 

Pierce, Libby Schaaf, Bijan Sartipi and James Spering. 

 

Quorum was confirmed 

 

Consent Calendar 

Upon the motion of Commissioner Tissier and the second from Commissioner Cortese, the 

Authority unanimously approved the minutes of the November 19, 2014 meeting. 

 

375 Beale Street Status Report – January 2015 

Stephen Wolf, BAHA staff, presented the January 2015 status report for the 375 Beale Street 

Project.  

 

MTC Commissioner Steve Kinsey asked for the dollar value of the total project budget.  Steve 

Heminger, BAHA Executive Director, responded that the building was purchased for $93 million 

and the rehabilitation cost of the building is budgeted at $140 million.         

 

Commissioner Tom Azumbrado inquired about the price per square foot for the leased space.  

Mr. Wolf stated that the lease price for the first lease will be approximately $40 per square foot 

with a yearly increase of $1 per square foot.  Mr. Azumbrado asked if the price is comparable to 

that of the local leasing market.  Mr. Wolf stated that most buildings in the area such as the 

Transbay Tower are Class A type.  375 Beale Street, which is Class B, would not get Class A 

rates, but would get average rates for Class B.  Mr. Azumbrado asked for an explanation of the 

difference between a Class A type facility and 375 Beale Street.  Mr. Wolf stated that the 

difference is floor-to-floor ceiling heights and column spacing.  Mr. Heminger added that the 

original purchase plan was for a Class B type building.          

 

Contract Amendment - Legal Services: Farella Braun + Martel LLP ($100,000)  

Adrienne Weil, MTC General Counsel, presented the Contract Amendment – Legal Services 

with Farella Braun + Martel LLP as submitted. 
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Commissioner Campos asked what types of legal services are being performed by Farella Braun + 

Martel LLP, how much has been spent so far and if the work could have been completed in house.  Ms. 

Weil stated that most legal work has been done in house and the cost so far for outside legal services has 

been $100,000.  Ms. Weil explained that Farella Braun + Martel LLP performed specialized legal 

services relating to analyzing the development of 375 Beale Street under the California Environmental 

Quality Act as well as applicable zoning and land use constraints.  Services also included assistance with 

condominium leasing arrangements. 

 

Upon the motion of Commissioner Tissier and the second from Commissioner Cortese, the Authority 

unanimously authorized the Executive Director, or his designee, to negotiate and enter into a contract 

amendment with Farella Braun + Martel LLP for continuing legal services and directed the Treasurer and 

Auditor to set aside funds in the amount of $100,000 for such contract amendment. 

 

Contract Amendment – Architectural and Engineering Services: Perkins + Will ($1,650,000 plus a 

contingency not to exceed $300,000) 

Stephen Wolf presented the Contract Amendment for Architectural and Engineering Services with Perkins + 

Will. 

 

Commissioner Azumbrado asked for the total dollar value of the total compensation for the architect and what 

percentage of the 375 Beale Street rehabilitation costs this represents.  Mr. Wolf stated that the total revised 

contract cost is $10 million, which is approximately 10% of the construction cost of $100 million. 

 

Upon the motion of Commissioner Cortese and the second from Commissioner Tissier, the Authority 

unanimously authorized the Executive Director, or his designee, to negotiate and enter into a contract 

amendment with Perkins + Will for completing architectural/engineering services through construction 

closeout at 375 Beale Street in an amount not to exceed $1,650,000 and approved an owner’s contingency 

of $300,000 to be used at the Executive Director’s discretion and the Treasurer and Auditor was directed 

to set aside funds in such amounts for such contract amendment and contingency. 

 

Contract Amendment – Construction Services:  McCarthy Building Companies, Inc. ($8,500,000 plus 

additional contingency not to exceed $1,500,000) 

Stephen Wolf, presented the Contract Amendment for Construction Services with McCarthy Building 

Companies, Inc. 

 

Commissioner Cortese expressed his concern why the owner’s contingency is 20% versus 7% to 10% used in 

average construction projects.  Mr. Wolf stated that although the contingency is 20% of the contract 

amendment amount, the total contingency held by BAHA is 7% of the total contract amount.  Mr. Cortese 

explained that he wanted the record to reflect his concerns about making efficient use of the remaining 

owner’s contingency.  

 

Chair Worth expressed the importance of being mindful of the 375 Beale Street project budget.  

Commissioner Campos asked if there will be additional contract amendments.  Mr. Wolf answered in the 

affirmative and explained the additional work that will be needed and where in the budget the funds would 

come from, referring to the 375 Beale Street Status Report, Attachment B: Budget Revision Table.  Mr. 

Heminger explained that the majority of project costs in the Budget Revision Table are due to the delay of the 

DEA’s relocation from 375 Beale Street and additional work beyond the base building scope. 
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Upon the motion of Commissioner Tissier  and the second from Commissioner Cortese, the Authority 

unanimously authorized the Executive Director, or his designee, to negotiate and enter into a contract 

amendment with McCarthy Building Companies, Inc. for construction services at 375 Beale Street in an 

amount not to exceed $8,500,000 and approved an additional owner’s contingency of $1,500,000 to be 

used at the Executive Director’s discretion and the Treasurer and Auditor was directed to set aside funds 

in such amounts for such contract amendment and contingency. 

  

Public Comment / Other Business/Next Meeting/Adjournment 

There being no further public comment or business, Chair Rein Worth adjourned the meeting at 10:48 a.m.  

The next BAHA meeting is scheduled for February 25, 2015 in Oakland, California at a time to be duly noted. 
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